Message

From: Pearscn, Stuart C. [stuart.pearson@amecfw.com]
Sent: 12/4/2015 1:27:42 PM
To: d'Almeida, Carolyn K. [dAImeida.Carolyn@epa.gov]; Smallbeck, Donald R. [donald.smallbeck@amecfw.com];

JERRARD, CATHERINE V GS-13 USAF HAF AFCEC/CIBW [catherine.jerrard @us.af.mil]; (Geoffrey.Watkin@cn-bus.com)
[Geoffrey.Watkin@cn-bus.com]; Davis, Eva [Davis.Eva@epa.gov]; Wayne Miller [Miller. Wayne@azdeq.gov]; steve
[steve@uxopro.com]

CC: Devon Phelan [dphelan@terratherm.com]

Subject: RE: ST012 Update

Attachments: removed.txt

Carolyn,

We have completed 3 cycles in the CZ and 5 in both the UWBZ and LSZ. The updated graphic we've been using in the
presentation slides is below.
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cz

Pressurization
Depressurization

From: d'Almeida, Carolyn K. [mailto:dAlmeida.Carolyn@epa.gov]

Sent: Thursday, December 03, 2015 12:52 PM

To: Smallbeck, Donald R. <Donald.Smallbeck@amec.com>; JERRARD, CATHERINE V GS-13 USAF HAF AFCEC/CIBW
<catherine.jerrard@us.af.mil>; (Geoffrey.Watkin@cn-bus.com) <Geoffrey.Watkin@cn-bus.com>; Davis, Eva
<Davis.Eva@epa.gov>; Wayne Miller <Miller. Wayne@azdeq.gov>; steve <steve@uxopro.com>; Pearson, Stuart C.
<Stuart.Pearson@amec.com>

Cc: Devon Phelan <dphelan@terratherm.com>

Subject: RE: STO12 Update

Thanks Don. How many rounds of pressure cycling does this bring us to?

From: Smallbeck, Donald R. [mailto:donald.smallbeck@amecfw.com]

Sent: Wednesday, December 02, 2015 6:06 PM

To: JERRARD, CATHERINE V GS-13 USAF HAF AFCEC/CIBW <catherine.jerrard@us.af.mil>; (Geoffrey.Watkin@cn-
bus.com) <Geoffrey.Watkin@cn-bus.com>; d'Almeida, Carolyn K. <dAlmeida.Carolyn @epa.gov>; Davis, Eva
<Davis.Eva@epa.gov>; Wayne Miller <Miller. Wayne®azdeq.gov>; steve <steve@uxopro.com>; Pearson, Stuart C.
<stuart.pearson@amecfw.com>

Cc: Devon Phelan <dphelan®@terratherm.com>

Subject: ST0O12 Update

BCT members

Groundwater extraction and discharge at STO12 was resumed at 8 am Tuesday, December 1, 2015. The boilers
will be restarted and steam injection will commence in a phased approach with full steam injection
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(approximately 40,000 Ibs/hour) by Saturday, December 5, 2015. Based on the delay of seven days for the
COM lift station repair, the SEE system will continue to operate into January, 2016.

D.R. Smallbeck
Principal Program Manager
Construction Remediation

Amec Foster Wheeler

4600 E Washington Street, Suite 600
Phoenix, Arizona 85034

Tel: 602-733-6040

Cell: 707-480-7212

Donald. Smallbeck@amecfw.com
amecfw.com

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only for the named
recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected from disclosure by
law. Unauthorised use, copying, distribution or disclosure of any of it may be unlawful and is strictly prohibited. We assume no
responsibility to persons other than the intended named recipient(s) and do not accept liability for any errors or omissions which are a
result of email transmission. If you have received this message in error, please notify us immediately by reply email to the sender and
confirm that the original message and any attachments and copies have been destroyed and deleted from your system. This disclaimer
applies to any and all messages originating from us and set out above. If you do not wish to receive future unsolicited commercial
electronic messages from us, please forward this email to: unsubscribe@amecfw.com and include “Unsubscribe” in the subject
line. If applicable, you will continue to receive invoices, project communications and similar factual, non-commercial electronic
communications.

Please click hitp://amecfw.com/email-disclaimer for notices and company information in relation to emails originating in the UK, ltaly or
France.
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